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• ie AU_.. i»M_,. Denver, Colorado Task Order # 0001us Army corps
Off Engineers* Rapjd ^esponse/Prq/ecf Resources Inc.

Original T.O. Cost $3,056,170.00

Modifications: $
Current T.O. Cost $3,056,170.00

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: N/A $
Total Fee: $ 183,020.00

Current T.O.Funds: $ 2,873,150.00

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,873,150.00
Site Costs to date: $ 929,673.10
Site Funds Available: |$ 1,943,476.90 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 19% $ 180,931.82
Direct Costs: 81% $ 748,741.36

$ 929,673.18
This week:
Indirect Costs 21% $ 31,399.44
Direct Costs: 79% $ 117,876.38

$ 149,275.82

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 4,077.83
Direct Costs: $ 16,871.72

$ 20,949.54

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 10/30/2004 |
Target Completion, Field Ops 15 Oct 04 (155 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029
Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05 PUBLIC

#07

Costs Thru:
7/30/2004
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Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$
$ 2,746.70
$ 17,824.27
$ 10,828.47

$
$

$ 59.24
$ 21,798.78
$ 94,632.90
$ 64,440.90

$
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 183,020.00
$ 3,056,170.00

$
$ 5,448.47
$ 30.780.92
$ 13,657.81
$ 617.31
$ 48,587.10
$ 9,764.24
$ 2,505.36
$ 3,251.86
$
$ 536.07
$ 947.21
$
$ 279.54
$ 1,500.49
$
$
$
$ 0.01
$
$ 149,275.83

$ 1,279.06
$ 46,674.08
$ 132,994.98
$ 93,015.33
$ 2,487.58
$ 319,418.15
$ 72,882.03
$ 8,281.81
$ 40,545.83
$ 1,952.87
$ 536.07
$ 947.21
$
$ 7,486.84
$ 20,239.52

$
$
$
$ (0.08)
$
$ 929,673.10
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US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Ordleir

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jiin-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#07

Costs Thru:

7/30/2004

Page 2 of 5

Thru 7/16/04 | $ 456.317.85 | $ 53,714.26 | $ 98.144.26 | $ 135,218.92 | $ 36.607.87 | $ 394.21 |$ I $ 780,397.37

Date
7/24/2004
7/25/2004
7/26/2004
7/27/2004
7/28/2004
7/29/2004
7/30/2004

This Week
To Date

Labor
$ 553.33
$ 331.83
$ 17,026.82
$ 17,176.73
$ 17,231.35
$ 19,318.17
$ 23,245.60
$ 94,883.83
$ 551,201.68

Per Diem
$ 1,118.00
$ 1,118.00
$ 1,542.58
$ 1,744.34
$ 1,722.71
$ 1,795.80
$ 1,787.04
$ 10,828.47
$ 64,542.73

Equipment
$ 3,233.39
$ 319.29
$ 2,886.35
$ 3,098.29
$ 2,790.60
$ 3,066.93
$ 3,135.52
$ 18,530.37
$ 116,674.63

Material
$ 101.84
$ 101.84
$ 2,796.63
$ 4,750.88
$ 3,384.34
$ 6,930.78
$ 5,840.42
$ 23,906.73
$ 159,125.65

Subcontracts
$
$
$ 509.14
$
$
$
$
$ 509.14
$ 37,117.01

Analytical
$
$
$
$
$
$ 531.08
$ 86.23
$ 617.31
$ 1,011.52

Fee
$
$
$
$
$
$
$
$
$

Daily Total
$ 5,006.56
$ 1,870.96
$ 24,761.52
$ 26,770.24
$ 25,129.00
$ 31,642.76
$ 34,094.81
$ 149,275.85
$ 929,673.22

Total Phase II
$ 785,403.93
$ 787,274.89
$ 812,036.41
$ 838,806.65
$ 863,935.65
$ 895,578.41
$ 929,673.22

Weekly Cost by Category

16%

Cost to Date by Category

59%

VB/l-70 Superfund Site

$200,000

$150,000

$100,000

$50,000

$- 'It

Week Ending

CZD Weekly Cost
(Excludes Fee)

—4 per. Mov. Avg.



Ipjin) VB/l-70 Superfund Site

[mUl Phase II Rapid IV, 8A
US Armv Corns Denver, Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 21,798.78
$ 94,632.90
$ 64,440.90
$
$

$ 180,931.82

$ 1.06
$ 389.26
$ 1,689.87
$ 1,150.73

$
$

$ 3,230.93

$
$ 2,746.70
$ 17,824.27
$ 10,828.47

$
$

$ 31,399.44

$
$ 305.19
$ 1,980.47
$ 1,203.16
$

$
$ 3,488.83

$ 1,279.06
$ 46,674.08
$ 132,994.98
$ 93,015.33
$ 2.487.58
$ 319,418.15
$ 72,882.03
$ 8,281.81
$ 40,545.83
$ 1,952.87
$ 536.07
$ 947.21
$
$ 7,486.84
$ 20,239.52
$

$ 748,741.36

$ 22.84
$ 833.47
$ 2,374.91
$ 1,660.99
$ 44.42
$ 5,703.90
$ 1,301.46
$ 147.89
$ 724.03
$ 34.87
$ 9.57
$ 16.91
$
$ 133.69
$ 361.42
!i
$ 13,370.38

$
$ 5,448.47
$ 30,780.92
$ 13,657.81
$ 617.31
$ 48.587.10
$ 9,764.24
$ 2,505.36
$ 3,251.86
$
$ 536.07
$ 947.21
$
$ 279.54
$ 1,500.49
$
$ 117,876.38

$
$ 605.39
$ 3,420.10
$ 1,517.53
$ 68.59
$ 5,398.57
$ 1,084.92
$ 278.37
$ 361.32
$
$ 59.56
$ 105.25
$
$ 31.06
$ 166.72
$
$ 13,097.38

$ 929,673.18 $ 16,601.31 $ 149,275.82 $ 16,586.20
$ 151,449.05 $ 977.09 $ - $ 977.09

idget Summary #07

Completed To Date Costs Thru:

56 | 7/30/2004
Completed This week

9 I
Page 3 of 5

$ 1,081,122.23 $ 17,578.40 $ 149,275.82 $ 17,563.29

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.

*** Soil Removal Fee Prorated across 155 Anticipated Sites



VB/l-70 Superfund Site

Phase II

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
25-Mar-05

#07

Costs Thru:

7/30/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$
$

Fee:

$ 495,569.50 $

$ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0

80
80

Task Order #01
0
56
56

Total To Date
133
169
302

[Avg SF/Site 3,243 3,948 4,211 3,631

* [Avg Cost/Site |$ 18,050.57 | $ 16.429.07 | $ 16,601.31 | $ 17.352.29

* |Avg Cost/SF | $ 5.50 $ 4.16 | $ 4.08 | $ 4.78
* Excludes Fee

Completed Sites This Week:
Lead/Arsenic Soil Sites

4700 Clayton St (SpSubL
3421 Columbine St
4442 Saint Paul St
5031 Steele St (SpSub)
3533 Harrison St
4451 Saint Paul St
3728 Vine St (SpSub)
3344 Steele St
4424 Josephine St

SF/Site
9,730
4,808
5,000
6,862
5,077
4,668
6,205
1,921
1,590

Total SF This week 45,861

Total SF Task Order #1 235,837
Total SF 2004 647,659
Total SF All Contracts (3) 1,096,633



fa=a=i VB/l-70 Superfund Site

H î̂ jj Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

#07

Costs Thru:

7/30/2004

Page 5 of 5

Duration Est to Compl Variance

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74
$ 492,687.16

$ 59.24
$ 21,798.78
$ 94,632.90
$ 64,440.90
$
$
$ 180,931.82

$ 5,800.48
$ 35,128.12
$ 122,756.84
$ 117,278.73
$ 16,647.43
$ 14,143.74
$ 311,755.34

$ 2.12
$ 512.23
$ 2,051.02
$ 1,512.46

$
$
$ 4,077.83

75
75
75
75
75
75

$ 158.68
$ 38,417.38
$ 153,826.55
$ 113,434.29

$
$

$ 305,836.90

$ 5,641.80
$ (3,289.26)
$ (31,069.71)
$ 3,844.44
$ 16,647.43
$ 14,143.74
$ 5,918.44

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30
$ 2,380,462.84

$ 1,279.06
$ 46,674.08
$ 132,994.98
$ 93,015.33
$ 2,487.58
$ 319,418.15
$ 72,882.03
$ 8,281.81
$ 40,545.83
$ 1,952.87
$ 536.07
$ 947.21
$
$ 7,486.84
$ 20,239.52
$
$
$
$ 748,741.36

$ 5,845.20
$ 13,227.65
$ 152,074.24
$ 433,671.47
$ 7,832.80
$ 154,369.95
$ 114,494.37
$ 3,428.99
$ 42,016.87
$ 0,952.87)
$ 101,214.83
$ 58,954.49
$ 9,152.30
$ (4,147.14)
$ 44,707.08
$ 1,261.75
$ 143,122.20
$ 352,447.30
$1,631,721.48

$ 29.28
$ 1,096.89
$ 3,091.29
$ 2,192.57
$ 66.94
$ 6,920.60
$ 2,031.69
$ 209.49
$ 753.77
$ 35.11
$ 19.15
$ 33.83
$
$ 43.54
$ 347.57

$
$
$
$ 16,871.72

75
10
75
75
LS
75
75
75
75
75
LS
75
75
LS
75
75
75
75

$ 2,196.19
$ 10,968.89
$ 231,847.04
$ 164,442.46
$ 3,500.00
$ 519,045.32
$ 152,376.96
$ 15,711.67
$ 56,532.54
$ 2,632.98
$ 20,000.00
$ 58,954.49
$
$ 4,500.00
$ 26,068.04
$ 1,261.75
$ 143,122.20
$ 100,000.00
$ 1,513,160.53

$ 3,649.01
$ 2,258.76
$ (79,772.80)
$ 269,229.01
$ 4,332.80
$ (364,675.37)
$ (37,882.59)
$ (12,282.68)
$ (14,515.67)
$ (4,585.85)
$ 81,214.83

$
$ 9,152.30
$ (8,647.14)
$ 18,639.04

$
$
$ 252,447.30
$ 118,560.95

$ 183,020.00
$ 3,056,170.00

$
$ 929,673.18

$ 183,020.00
$2,126,496.82 $ 20,949.54

$ 183,020.00
$ 2,002,017.43

$
$ 124,479.39



Project Costs for Current Week by Type

VB - 1/70 Phase III

Week Ending 7/30/2004

003 Mob/Crew Rotation 2,746.70 2,748.70

004 Site Admin/lndirects 17.824.26 14,461.44 2,395.96 966.86

005 Lodging/Per Diem 10,828.46 $ 10.828.46

010 Site Coord. 5,448.48 '5,153.49 294.99

011 Removal 30,780.91 25.608.80 5,172.11

012 T&D 13,657.80 10,513.97 3,143.83

013 Sampling Analysis 617.31 $ 617.31

014 Backfill 48.587.10 28,479.14 5,041.19 15,086.77

015 Sod & Seed 9,764.25 7,078.61 1,574.64 1.111.03 (0.03)

016 Garden & Flowers 2,505.36 2.506.36

017 Rock and Mulch 3,251.87 628.09 2,623.77

018 Post Const. Maint 536.07 26.89 509.18

019 Site Coord Foltow-up 047.21 841.68 105.54

021 Community Air Mon. 279.55 279.55

022 FOG & Supplies 1,500.49 1,500.49

Totals $ 149,275.82 $ 94,883.82 $ 10,828.46 $ 18,530.38 $ 23,906.72 $ 509.14 $ 617.31 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, July 30,2004

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Sel-uo/Mainl.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

010 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

027 Sprinkler System

$ 50.24

$ 21.706.78

$ 04,632.87

$ 64,440.87

$ 1,270.07

$ 46,674.11

$ 132.004.04

$ 63,015.36

$ 2.487.57

$ 319.418.12

$ 72,881.09

$ 8.281.81

$ 40,545.84

$ 536.07

$ 947.21

$ 7.486.84

$ 20,239.53

$ 1,952.88

$ 59.24

$ 11,698.15

$ 68,802.00

$ 1,233.07

$ 43,780.86

$ 109,560.13

$ 67,248.25

$ 203,677.92

$ 34,806.66

$ 7,862.55

$ 841.68

$ 1,532.13

$ 101.84

$ 64,440.87

$ 16,701.52

$ 1,886.67

$ 21,839.75

$ 21,818.53

$ 44,178.20

$ 7,476.43

$ 827.38

$ 1,946.14

$

$ 10.100.63

$ 8,037.52

$ 46.00

$ 1 ,006.58

$ 1.586.06

$ 774.71

$ 71,561.90

$ 4,181.68

$ 8,281.81

$ 31.855.90

$ 26.89

$ 105.54

$ 20,230.53

$ 420.74

$ 3,948.57

$ 701.35

$ 26.417.21

$ 509.18

$ 5.540.70

\.i> "••* "t ^ ^

$ 1,011.51

$

tX»#^" ** »\^;j\& >\-^-. <$Nv

i^ * \\
\ "v-x \
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Totals $ 929,673.10 $ 551,201.64 $ 64,542.71 $ 116,674.64 $ 159,125.61 $ 37,117.01 $ 1,011.51 $
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Project Variance Report

VB -1/70 Phase in

Friday, July 30, 2004

tNrif

001
003
004
DOS
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
100

^ \ •• ^X\Xv-'''

i ^ o*!̂ rî
Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indlrects
Lodqlnq & Per Olem
Home Office Support
Final Report
Pmlect Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&O of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Mtec
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunitv Air Monitoring
Fuel. on. Mtec Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Fee

"y?"̂  -tttftfS-'̂  •

iMl̂
1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534,750.00
8.400.00

24.800.00
534.750.00

155.00
155.00
155.00

534.750.00
155.00

1.00
4.00

96.00
1.00

Z800.00
450.00
100.00

1.00
1.00

'•tittn^

^S
LS

EACH
MTH
MTH
MTH
LS
LS

WK
EACH

SF
TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
LS

J&& %, *• vtft fah'ijit ? % •"
,%%\5^%;}t

$ 5.859.72
$ 56.926.90
t 217.389.74
$ 181.719.63
$ 16.647.43
$ 6.428.74
$ 7.715.00
$ 7.124.26
$ 59.901.73
$ 285.069.22
$ 219.756.20
$ 10.320.38
$ 473.788.10
$ 187.376.40
$ 11.710.80
$ 8Z562.70
$ 101.750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
S 64.946.60
$ 1.261.00
J 306.930.60
$ 143.122.20
$ 35Z447.30
S
$ 183.020.00

iiiiiJiiittii'frfai1 ifikt't

^Ol̂ T^S 5.858.72
S 56,926.90
$ 217.389.74
$ 181.719.63
$ 16.647.43
$ 6,428.74
$ 7.715.00
S 7,124.26
S 59.901.73
$ 285.069.22
$ 219.756.20
$ 10.320.38
S 423,788.10
$ 187.376.40
$ 11.710.80
S 82.562.70
S 101.750.90
$ 59.901.70
$ 9,152.30
S 3.339.70
$ 64.946.60
$ 1.261.00
S 306.930.60
$ 143.122.20
$ 352.447.30
$ 50.000.00
S 183.020.00

v Jrh^ t̂̂ 'ttMA ^

,v^T?Df\^
$ 59.24
S 21.798.78
$ 94.632.87
$ 64.440.87
$
$
$
S 1,279.07
$ 46,874.11
$ 132.994.94
$ 93.015.36
$ 2,487.57
$ 319,418.12
S 72.881.99
S 8.281.81
$ 40,545.84
S 536.07
$ 947.21
$
S 7,486.84
$ 20.239.53
$
$

$
$ 1.95Z88
$

w ftmV&f llfrA'

ÎIPP
1.0%

50.0%
45.8%
35.0%
0.0%
0.0%
0.0%
17.8%
75.5%
41.5%
35.3%
24.5%
64.2%
43.3%
70.8%
48.9%
0.5%
1.6%
0.0%

100.0%
30.3%
0.0%
0.0%
0.0%
0.0%
3.9%
0.0%

x-r"M*T^V wjjjw^

^N l̂t̂$ 5.924.00
$ 8.718.57
S 51.655.81
$ 46.055.85
$ 4,161.88
S 6.428.74
$ 7,715.00
$ 449.11
S 398.82
$ 0.60
$ 31.35
$ 0.41
$ 0.93
$ 1.086.04
S 75.46

_| 557.67
$ 0.20
J 378.38
$ 9.15Z30
$ 1.861.17
$ 695.56
$ 1.261.00
$ 109.62
$ 318.05
$ 3.524.47
S 50.073.30
S 183.020.00

JW M*r̂ JJ W ĵRWB-

?JK*W*P*[I
$ 5,884.76
$ 21798.43
$ 111,989.80
$ 119,745.21
$ 16,647.43
$ 6,428.74
$ 7,715.00
$ 5,906.70
$ 15.145.19
$ 187.697.25
$ 170.380.98
$ 7,678.84
$ 178,039.67
$ 95.446.63
$ 3,415.32
$ 45,899.03
$ 108.415.25
$ 57,707.47
S 9,152.30
t
$ 46,541.31
$ 1.261.00
$ 306.930.40
$ 143.12Z05
$ 35Z447.30
$ 48,120.44
$ 183.020.00

""^sJ-WW Tsfx^^iSS^
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$
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1.1%

-23.4%
-5.0%
1.4%
0.0%
0.0%
0.0%
0.9%
3.2%
1Z5%
19.9%
-1.5%
17.4%
-10.2%
-0.1%
4.7%
5.1%
-2.1%
0.0%

124.2%
2.8%
0.0%
0.0%
0.0%
0.0%
0.1%
0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 929,673.10 30.4% $ 383,654.25 $ 2,254,512.48 $ 3,184,185.58 $128,016.33 4.2%

Iof4


